Project Planning Phase

Project Name: Script-Controlled ACL - Limit Record Access Using Field-Based Rules | **Team ID:** SWTID-2026-8643 | **Maximum Marks:** 5

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User and Role Setup	USN-1	As an admin, I can create a test user (EEE User) with a user ID, name and email.	1	High	
Sprint-1	User and Role Setup	USN-2	As an admin, I can create the custom roles bb1, bb2, bb3 and bb4.	2	High	
Sprint-1	User and Role Setup	USN-3	As an admin, I can assign the required roles to the EEE User.	1	High	
Sprint-1	Table and Data Setup	USN-4	As an admin, I can create the custom table u_institution_details.	2	High	
Sprint-1	Table and Data Setup	USN-5	As an admin, I can add Student Roll Number, Student Name, Faculty Name, Branch, Email, Phone Number and Description fields.	3	High	
Sprint-1	Table and Data Setup	USN-6	As an admin, I can create sample records using ECE, EEE and CSE branch values.	2	Medium	
Sprint-2	Read ACL	USN-7	As an admin, I can create a Read ACL requiring the bb1 role and the condition "Branch is EEE".	3	High	
Sprint-2	Read ACL	USN-8	As an admin, I can write an advanced script so admins have full access, bb1 users see EEE records, and other users are denied.	3	High	
Sprint-2	Read ACL	USN-9	As a tester, I can impersonate the EEE user, a user without the role, and Admin to verify Read access.	2	High	
Sprint-2	Create, Write and Delete ACLs	USN-10	As an admin, I can create a Create ACL with the bb2 role so users can add new records.	2	Medium	
Sprint-2	Create, Write and Delete ACLs	USN-11	As an admin, I can create a Write ACL with the bb3 role so users can modify records.	2	Medium	

Sprint-2	Create, Write and Delete ACLs	USN-12	As an admin, I can create a Delete ACL with the bb4 role so users can remove records.	2	Medium	
Sprint-2	Testing and Documentation	USN-13	As a tester, I can verify that a user with bb1+bb2+bb3+bb4 can view, create, edit and delete EEE records.	3	Medium	
Sprint-2	Testing and Documentation	USN-14	As a team member, I can document the lab using screenshots and record the final outcome.	2	Low	

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	11	6 Days	05 Oct 2026	10 Oct 2026	11	10 Oct 2026
Sprint-2	19	6 Days	12 Oct 2026	17 Oct 2026	19	17 Oct 2026

Dates are sample values; update them to match the actual project schedule.

Velocity

Total story points = 11 + 19 = 30 across 2 sprints, so team velocity = 30 / 2 = 15 story points per sprint.

Average velocity (AV) per day = velocity / sprint duration = 15 / 6 = 2.5 story points per day.

Burndown Chart

A burndown chart shows the remaining work (story points) against time. With 30 points over 12 working days, the ideal burn rate is 2.5 points per day.

Ideal remaining points: Day 0 = 30, Day 1 = 27.5, Day 2 = 25, Day 3 = 22.5, Day 4 = 20, Day 5 = 17.5, Day 6 = 15, Day 7 = 12.5, Day 8 = 10, Day 9 = 7.5, Day 10 = 5, Day 11 = 2.5, Day 12 = 0.